



Task Order Amendment

All terms and conditions of this agreement are in full force and effect for this Task Order document.

Agreement No.	Y 9245
Task No.	AD
Amendment No.	01

On-Call Agreement Manager Information

Agreement Manager George Humphrey	Phone 360-905-2296	Org. 442002	Mailstop S-15
Mailing Address PO Box 1709 Vancouver WA 98668-1709			

Project Manager Information (If different from On-Call Agreement Manager)

Project Manager Doug Ficco	Phone 360-737-2726	Org. 441101	Mailstop S-15
Mailing Address PO Box 1709 Vancouver WA 98668-1709			

Project Information

Project Title Columbia River Crossing Project	
State Route No(s). I-5	County(s) Clark

Task Schedule

Amendment Start Date October 1, 2007	Task End Date June 30, 2008
---	--------------------------------

← No payment will be made for work done **PRIOR** to Amendment Start Date or for work done **AFTER** Task End Date

Task Cost

Prior Task Amount → \$23,678,649.00

This section required if there is Fed. Aid Part.


Work Order No.	Org. Code	Amount	Fed. Aid Part.?	Fed. Aid Project No.	Fed. Aid Part. %
XL 2268	441101	\$0.00	<input type="radio"/> Yes <input checked="" type="radio"/> No		
			<input type="radio"/> Yes <input type="radio"/> No		
			<input type="radio"/> Yes <input type="radio"/> No		
			<input type="radio"/> Yes <input type="radio"/> No		
			<input type="radio"/> Yes <input type="radio"/> No		
			<input type="radio"/> Yes <input type="radio"/> No		
			<input type="radio"/> Yes <input type="radio"/> No		
			<input type="radio"/> Yes <input type="radio"/> No		
			<input type="radio"/> Yes <input type="radio"/> No		
			<input type="radio"/> Yes <input type="radio"/> No		

Amended Task Amount →
Total Task Amount → \$23,678,649.00


Consultant Information

Prime Consultant David Evans & Associates, Inc. - Vancouver		Contact Jay Lyman	
Address 700 Washington Street, Suite 300 Vancouver WA 98660-3177			
Phone 360-737-2726	Fax 360-737-0294	E-Mail lymanj@columbiarivercrossing.org	Federal I.D. No. 93-0661195
Are there any Subconsultants working on this Amendment? <input checked="" type="checkbox"/> Yes <input type="checkbox"/> No If Yes, complete the Subconsultant Worksheet and return with signed Task Amendment.			

Approval Signatures ****Note: Two original signed Documents are required.****



Consultant



Washington State Department of Transportation

Agreement Manager (Signature required for execution of document ONLY for Communications and Public Involvement and Environmental Services Agreements)

Agreement No. Y 9245
Task No. AD
Amendment No. 01

Scope of Task Order

Provide description of work and reference attachments for prime consultant and all subconsultants (to include detailed description of work schedule and estimate).

Report Due Date

Reallocation of funds in accordance with the attached scope and estimate.

Distribution: Originals: Consultant
 Accountant

Copies: File
 Task Manager

Consultant Services
 Other Doug Ficco, R. Funkhouser
B. McMullen

Subconsultant Work Sheet

Agreement No.	Task No.	Amendment No.	Amount
Y 9245	AD	01	\$0.00

Subconsultant Name Michael Minor & Associates, Inc.			Contact Michael Minor	
Address 4923 SE 36th Avenue Portland OR 97202				
Phone 503-220-0495	Fax 503-775-4646	E-Mail mminor@drnoise.com		Federal I.D. No. 93-1218882
UBI No. 601 297 868	D/M/WBE Part.? <input checked="" type="radio"/> Yes <input type="radio"/> No	D/M/WBE No. D3M5916853	Amount \$	\$22,000.00

Subconsultant Name Parametrix, Inc.			Contact Jeff Heilman	
Address 700 NE Multnomah, Suite 1000 Portland OR 97232				
Phone 503-233-2400	Fax 503-233-4825	E-Mail jheilman@parametrix.com		Federal I.D. No. 90-0914810
UBI No. 600 135 349	D/M/WBE Part.? <input type="radio"/> Yes <input checked="" type="radio"/> No	D/M/WBE No.	Amount \$	-\$22,000.00

Subconsultant Name Parsons Brinckerhoff Quade & Douglas, Inc.			Contact Robin McNight	
Address 400SW 6th, Suite 802 Portland OR 97204-1628				
Phone 503-274-2293	Fax 503-274-1412	E-Mail mcnight@pbworld.com		Federal I.D. No. 11-1531569
UBI No. 600 544 212	D/M/WBE Part.? <input type="radio"/> Yes <input checked="" type="radio"/> No	D/M/WBE No.	Amount \$	-\$111,812.00

Subconsultant Name PB Consult, Inc.			Contact Brent Baker	
Address 999 Third Avenue, Suite 2200 Seattle WA 98104				
Phone 206-382-5284	Fax 206-382-5222	E-Mail baker@pbworld.com		Federal I.D. No. 13-4142817
UBI No. 602 137 126	D/M/WBE Part.? <input type="radio"/> Yes <input checked="" type="radio"/> No	D/M/WBE No.	Amount \$	\$111,812.00

Subconsultant(s) Total ████████

Net Amount to Prime ████████

Columbia River



CROSSING

Task AD
Amendment No. 1

Agreement Number Y-9245

Reallocation of Funds

July 24, 2007

Purpose

The purpose of this amendment is to reallocate funds between subconsultants and subtasks in order to accomplish the following:

1. EnviroIssues, Work Element 4.0: The total budget for direct expenses is \$143,500. This amount was distributed among tasks 4.2 (\$17,500), 4.3 (\$86,000) and 4.5 (\$40,000). It is appropriate to charge Linda Mullen's travel expenses to Task 4.1: Communications Team Project Management and Quality Control. We would like to redistribute the total expenses as follows:

Task 4.1: \$15,000

Task 4.2: \$12,500

Task 4.3: \$81,000

Task 4.5: \$35,000

2. Michael Minor & Associates, Work Element 6.0: We are asking for a \$22,000 shift in budget from Parametrix, Task 6.8 to Michael Minor, Task 6.9 due to the following issues:

- Supplemental bridge alternative
- HCT alignments past Clark College
- Noise monitoring at 40 additional locations in the project corridor

Michael Minor has found that the level of highway noise modeling is substantially more difficult and involved than assumed during the initial scope and budget process. The number of project meetings and requirements for noise monitoring ROE's have also added extra work to the project's scope. The increase in budget will go to cover the added noise and vibration analysis and mitigation required for this project.

3. Parametrix, Work Element 6.0: The \$22,000 increase in Michael Minor's budget will be transferred from Task 6.8.

4. DEA/ATS Consulting, Work Element 6.0: DEA has authorized ATS Consulting as a vendor in order to assist Minor Minor with the LRT alignments and to meet the tight time schedule. DEA has sufficient expense budget under Work Element 1.0. As this expense technically falls under Work Element 6.0, we request that \$31,300 be transferred to Task 6.9: Technical Reports and DEIS Support.

5. PB and PB Consult, Work Element 8.0: Scott Danielson was originally budgeted for \$106,812 in labor and \$5,000 in expenses under PB for a total of \$111,812. Effective November 1, 2006, Scott transferred to PB Consult. It is appropriate that this money be transferred to PB Consult as follows: \$107,250 in labor and \$4,562 in expenses.

Columbia River Crossing
 Washington State Department of Transportation / Oregon Department of Transportation
 Task No. AD, Amendment No. 1
 July 24, 2007
 David Evans and Associates, Inc.

EnviroIssues, Inc.

Assigned Staff/ Billing Rate	Task Description	Mullen, Sr. Associate	Half, Associate 3	Pressentin, Associate 3	Associate 3	Ovington, Associate 1	Sharp, Associate 1	Strell, Project Coordinator	Shaw, Project Coordinator	Valdez, Graphic Designer	Intern	Labor Summary		Expenses	Total Cost
		\$156.45	\$119.56	\$107.36	\$108.10	\$73.04	\$65.73	\$50.28	\$52.15	\$64.42	\$34.46	Hours	Cost		
	Work Element 4.0: Communications														
	4.1 Communications Team Management and Quality Control													\$ 15,000	\$ 15,000
	4.2 Group Support													\$ (5,000)	\$ (5,000)
	4.3 Communications Materials													\$ (5,000)	\$ (5,000)
	4.4 Communications Training and R...													\$ -	\$ -
	4.5 Public Outreach and Engagement													\$ (5,000)	\$ (5,000)
	4.6 Meeting Support													\$ -	\$ -
	4.7 Meeting Refresh													\$ -	\$ -
	4.8 Project Administration													\$ -	\$ -
	Total Hours														
	Budget per Staff													\$ -	\$ -

Columbia River Crossing
 Washington State Department of Transportation / Oregon Department of Transportation
 Task No. AD, Amendment No. 1
 July 24, 2007
 David Evans and Associates, Inc.

Michael Minor & Associates, Inc.						
Assigned Staff/ Billing Rate	Michael Minor, Principal \$100.00	Roger Whiteaker, PE Review \$100.00	Labor Summary		Expenses	Total Cost
			Hours	Cost		
Task Description						
Work Element 6.0: Environmental	110	110	220	\$ 22,000	\$ -	\$ 22,000
6.1 Environmental Team Project Management and Quality Control			-	\$ -		\$ -
6.2 NEPA Public Involvement Support			-	\$ -		\$ -
6.3 Engineering, Traffic and Transit Team Support			-	\$ -		\$ -
6.4 Regulatory Agency Coordination and Compliance			-	\$ -		\$ -
6.5 Cultural and Related Resources Coordination			-	\$ -		\$ -
6.6 Alternatives Refinement			-	\$ -		\$ -
6.7 DEIS Framework			-	\$ -		\$ -
6.8 Technical Reports			-	\$ -		\$ -
6.9 Technical Reports and DEIS Support	110	110	220	\$ 22,000		\$ 22,000
6.10 Draft Environmental Impact Statement			-	\$ -		\$ -
6.11 Public Comment Period and LPA Adoption			-	\$ -		\$ -
6.12 Geographic Information Systems Support			-	\$ -		\$ -
6.13 Sustainability Plan			-	\$ -		\$ -
Total Hours	110	110	220			
Budget Per Staff	\$11,000	\$11,000		\$ 22,000	\$ -	\$ 22,000

Columbia River Crossing
 Washington State Department of Transportation / Oregon Department of Transportation
 Task No. AD, Amendment No. 1
 July 24, 2007
 David Evans and Associates, Inc.

Assigned Staff/ Billing Rate		Parametrix, Inc.		
		Cost	Expenses	Total cost
Task Description				
Work Element 6.0: Environmental		\$ (22,000)	\$ -	\$ (22,000)
6.1 Environmental Team Project Management and Quality Control		\$ -		\$ -
6.2 NEPA Public Involvement Support		\$ -		\$ -
6.3 Engineering, Traffic and Transit Team Support		\$ -		\$ -
6.4 Regulatory Agency Coordination and Compliance		\$ -		\$ -
6.5 Cultural and Related Resources Coordination		\$ -		\$ -
6.6 Alternatives Refinement		\$ -		\$ -
6.7 DEIS Framework		\$ -		\$ -
6.8 Technical Reports		\$ (22,000)		\$ (22,000)
6.9 Technical Reports and DEIS Support		\$ -		\$ -
6.10 Draft Environmental Impact Statement		\$ -		\$ -
6.11 Public Comment Period and LPA Adoption		\$ -		\$ -
6.12 Geographic Information Systems Support		\$ -		\$ -
6.13 Sustainability Plan		\$ -		\$ -
Total Hours				
Budget Per Staff		\$ (22,000)	\$ -	\$ (22,000)

Columbia River Crossing
 Washington State Department of Transportation / Oregon Department of Transportation
 Task No. AD, Amendment 1
 July 24, 2007
 David Evans and Associates, Inc.

David Evans and Associates, Inc.

Assigned Staff/ Billing Rate	Labor Summary			
	Hours	Cost	Expenses	Total cost
Work Element 1.0: Project Management	-	\$ -	\$ (31,300)	\$ (31,300)
1.1 Project Team Oversight and Coordination	-	\$ -	\$ (31,300)	\$ (31,300)
1.2 Project and Agency Coordination Meeting	-	\$ -	\$ -	\$ -
1.3 Intergovernmental Agreements	-	\$ -	\$ -	\$ -
1.4 Interdisciplinary Coordination and Documentation	-	\$ -	\$ -	\$ -
1.5 Establish Expert Review Panels	-	\$ -	\$ -	\$ -
Work Element 6.0: Environmental	-	\$ -	\$ 31,300	\$ 31,300
6.1 Environmental Team Project Management and Quality Control	-	\$ -	\$ -	\$ -
6.2 NEPA Public Involvement Support	-	\$ -	\$ -	\$ -
6.3 Engineering, Traffic and Transit Team Support	-	\$ -	\$ -	\$ -
6.4 Regulatory Agency Coordination and Compliance	-	\$ -	\$ -	\$ -
6.5 Cultural and Related Resources Coordination	-	\$ -	\$ -	\$ -
6.6 Alternatives Refinement	-	\$ -	\$ -	\$ -
6.7 DEIS Framework	-	\$ -	\$ -	\$ -
6.8 Technical Reports	-	\$ -	\$ -	\$ -
6.9 Technical Reports and DEIS Support	-	\$ -	\$ 31,300	\$ 31,300
6.10 Draft Environmental Impact Statement	-	\$ -	\$ -	\$ -
6.11 Public Comment Period and LPA Adoption	-	\$ -	\$ -	\$ -
6.12 Geographic Information Systems Support	-	\$ -	\$ -	\$ -
6.13 Sustainability Plan	-	\$ -	\$ -	\$ -
Total Hours				
Budget per Staff			\$ -	\$ -

Columbia River Crossing
 Washington State Department of Transportation / Oregon Department of Transportation
 Task No. AD, Amendment No. 1
 July 24, 2007
 David Evans and Associates, Inc.

Assigned Staff/ Billing Rate		PB				
		Sr. Technical Manager (Danielson)	Labor Summary		Expenses	Total cost
			\$267.03	Hours		
Task Description						
Work Element 8.0: Highway Planning and Engineering		-400	(400)	\$ (106,812)	\$ (5,000)	\$ (111,812)
8.1 Design Team Project Management and Quality Control			-	\$ -		\$ -
8.2 Agency and Public Outreach Support			-	\$ -		\$ -
8.3 Alternatives Design Refinement			-	\$ -		\$ -
8.4 Supplemental Surveying and Right-of-Way Services			-	\$ -		\$ -
8.5 Conceptual Civil Engineering			-	\$ -		\$ -
8.6 Conceptual Structural Engineering			-	\$ -		\$ -
8.7 Preliminary Geotechnical Engineering			-	\$ -		\$ -
8.8 Hydraulics Analysis			-	\$ -		\$ -
8.9 Alternative Cost Estimating			-	\$ -		\$ -
8.10 Aesthetics for Structures and Landslides		-400	(400)	\$ (106,812)	\$ (5,000)	\$ (111,812)
8.11 CEVP/Value Engineering			-	\$ -		\$ -
8.12 Design Support for Other Disciplines			-	\$ -		\$ -
Total Hours		-400	(400)			
Budget Per Staff		(\$106,812)		\$ (106,812)	\$ (5,000)	\$ (111,812)

Columbia River Crossing
 Washington State Department of Transportation / Oregon Department of Transportation
 Task No. AD, Amendment No. 1
 July 24, 2007
 David Evans and Associates, Inc.

Assigned Staff/ Billing Rate		PB Consult, Inc.					
		Principal Consultant 1 (Danielson)		Labor Summary		Expenses	Total Cost
		\$275.00	Hours	Cost	Expenses		
Task Description							
Work Element 8.0: Highway Planning and Engineering		390	390	\$ 107,250	\$ 4,562	\$ 111,812	
8.1 Design Team Project Management and Quality Control		-	-	\$ -	-	\$ -	
8.2 Agency and Public Outreach Support		-	-	\$ -	-	\$ -	
8.3 Alternatives Design Refinement		-	-	\$ -	-	\$ -	
8.4 Supplemental Surveying and Right-of-Way Services		-	-	\$ -	-	\$ -	
8.5 Conceptual Civil Engineering		-	-	\$ -	-	\$ -	
8.6 Conceptual Structural Engineering		-	-	\$ -	-	\$ -	
8.7 Preliminary Geotechnical Engineering		-	-	\$ -	-	\$ -	
8.8 Hydraulics Analysis		-	-	\$ -	-	\$ -	
8.9 Alternative Cost Estimating		-	-	\$ -	-	\$ -	
8.10 Aesthetics for Structures and Landmarks		390	390	\$ 107,250	\$ 4,562	\$ 111,812	
8.11 CEVP/Value Engineering		-	-	\$ -	-	\$ -	
8.12 Design Support for Other Disciplines		-	-	\$ -	-	\$ -	
Work Element 9.0: Interdisciplinary Coordination, Documentation, and Strategies		-	-	\$ -	\$ -	\$ -	
9.1 Implementation Project Management and Quality Control		-	-	\$ -	-	\$ -	
9.2 Research Alternative Delivery Systems		-	-	\$ -	-	\$ -	
9.3 Conduct Integrated Design/Constructability Workshop		-	-	\$ -	-	\$ -	
9.4 Draft Implementation Plan		-	-	\$ -	-	\$ -	
Total Hours			390				
Budget Per Staff		\$390		\$ 107,250	\$ 4,562	\$ 111,812	

Columbia River Crossing
Washington State Department of Transportation / Oregon Department of Transportation
Task No. AD, Amendment No. 1
July 24, 2007
David Evans and Associates, Inc.

Firm Name	Task Cost Summary						
	DEA	Envirolssues	Michael Minor	Parametrix	PB	PB Consult	Total
Task Description							
Work Element 1.0: Project Management	\$ (31,300)	\$ -	\$ -	\$ -	\$ -	\$ -	\$ (31,300)
1.1 Project Team Oversight and Coordination	\$ (31,300)	\$ -	\$ -	\$ -	\$ -	\$ -	\$ (31,300)
1.2 Project and Agency Coordination Meetings	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
1.3 Intergovernmental Agreements	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
1.4 Interdisciplinary Coordination and Documentation	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
1.5 Establish Expert Review Panels	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
Work Element 4.0: Communications	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
4.1 Communications Team Project Management and Quality Control	\$ -	\$ 15,000	\$ -	\$ -	\$ -	\$ -	\$ 15,000
4.2 Group Support	\$ -	\$ (5,000)	\$ -	\$ -	\$ -	\$ -	\$ (5,000)
4.3 Communications Materials	\$ -	\$ (5,000)	\$ -	\$ -	\$ -	\$ -	\$ (5,000)
4.4 Communications Tracking and Response	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
4.5 Public Outreach and Engagement	\$ -	\$ (5,000)	\$ -	\$ -	\$ -	\$ -	\$ (5,000)
4.6 Media Support	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
4.7 Market Research	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
4.8 Project Advertising	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
Work Element 6.0: Environmental	\$ 31,300	\$ -	\$ 22,000	\$ (22,000)	\$ -	\$ -	\$ 31,300
6.1 Environmental Team Project Management and Quality Control	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
6.2 NEPA Public Involvement Support	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
6.3 Engineering, Traffic and Transit Team Support	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
6.4 Regulatory Agency Coordination and Compliance	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
6.5 Cultural and Related Resources Coordination	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
6.6 Alternatives Refinement	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
6.7 DEIS Framework	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
6.8 Technical Reports	\$ 31,300	\$ -	\$ -	\$ (22,000)	\$ -	\$ -	\$ 9,300
6.9 Technical Reports and DEIS Support	\$ -	\$ -	\$ 22,000	\$ -	\$ -	\$ -	\$ 22,000
6.10 Draft Environmental Impact Statement	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
6.11 Public Comment Period and LPA Adoption	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
6.12 Geographic Information Systems Support	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
6.13 Sustainability Plan	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
Work Element 8.0: Highway Planning and Engineering	\$ -	\$ -	\$ -	\$ -	\$ (111,812)	\$ 111,812	\$ -
8.1 Design Team Project Management and Quality Control	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
8.2 Agency and Public Outreach Support	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
8.3 Alternatives Design Refinement	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
8.4 Supplemental Surveying and Right-of-Way Services	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
8.5 Conceptual Civil Engineering	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
8.6 Conceptual Structural Engineering	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
8.7 Preliminary Geotechnical Engineering	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
8.8 Hydraulics Analysis	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
8.9 Alternative Cost Estimating	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
8.10 Aesthetics for Structures and Landslides	\$ -	\$ -	\$ -	\$ -	\$ (111,812)	\$ 111,812	\$ -
8.11 CEVP/Value Engineering	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
8.12 Design Support for Other Disciplines	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
Total Hours							
Budget Per Firm	\$ -	\$ -	\$ 22,000	\$ (22,000)	\$ (111,812)	\$ 111,812	\$ -